

WEEK 03 – STATUS

Planned Work

- Add Memory, Stack and FIFO Queue functionality to the simulator.
- Implement and test the new modules.
- Update the CPU, Instruction Set and Simulator UI.
- Prepare the required documentation and testing results.

Completed Work

- Implemented FifoQueue.java and FifoQueueTest.java.
- Implemented DataMemory.java and DataMemoryTest.java.
- Updated CPU and InstructionSet.java.
- Updated SimulatorUI.java.
- Tested the implemented files.
- Prepared Queue Documentation and updated meeting documentation.

Actions Taken

Venkateshwara U D: Updated CPU and InstructionSet and tested all files.

Zainaba Fidha K N: Worked on DataMemory and its test file and updated meeting documentation.

Yathiksha U S: Implemented FIFO Queue and its test file and prepared Queue Documentation.

Raaif Abdul Haamid: Updated the Simulator UI.

Work Carried Forward to Week 4

- Complete integration and testing of Memory, Stack and Queue.
- Prepare Queue Flowchart and Assembly validation.
- Update the remaining project documentation.

Week 4 Plan

- Test the complete simulator.
- Validate Queue using Assembly programs.
- Complete documentation and fix any errors found.